Sprint planning notes

Action: Add a project filter to the work dashboard.

The filter must list only projects the user can access.

Selecting a project should show only that project’s tasks.

Action: Fix CSV export when customer names contain commas.

Names with quotes or line breaks must remain in a single field.

Action: Investigate connecting the support inbox to the CRM.

Decision: The full dashboard redesign is out of scope.